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Department Statistics:

Building Permits Issued: 40

Plan Reviews Completed: 18

Building Inspections Completed: 111
Excavation Permits Issued: 13
Excavation Inspections Completed: 34
Storm Water Permits Issued: O

Storm Water Inspections Completed: 22

Road Projects:
Salisbury Street Safety Improvements, Ph 2: Completed all concrete drive aprons and
sidewalks. Signal installation has been delayed due to new poles not being delivered. Parcel
13 was acquired on 8/25.
Cumberland Avenue Reconstruction Ph 1: 100% Plan Set submitted for review and comment
on 8/28. Appraisal work continues. Utility relocation agreements are being drafted.
Preparing re-plat of Lots 3 and 4 of McClure Subdivision to aid in making improvements to the
pond. Utilities to begin relocation work in September.
Yeager Road, Phase 1: No new updates.
Yeager Road, Phase 2: No new updates.
Safe Routes to School: Concrete curb ramps have been installed. New pavement markings
and beacons will be installed by 9/2. Steering Committee met on 8/27. Focus group meetings
were held on 8/11. Planning public Open House meeting for 9/9.
2009 Street Resurfacing: Bids opened on 8/10. Two bids received (Milestone $843,456.90 and
Rieth Riley $660,405.15). Contract awarded to Reith Riley on 8/17. Pre-construction meeting
scheduled for 9/1. All work to be completed by 10/30.
Salisbury Street Resurfacing (ARRA Funds): No new updates.

Sidewalk Projects:
Sycamore Lane Traffic Calming: Indiana American Water continued to delay Milestone from
starting due to incomplete water line work. Milestone started storm sewer work on 8/17.
Milestone to begin new sidewalk and curbs on 9/1.
2009 CDBG Sidewalk Replacement: Still have some punch items to complete.

Building Projects:
Wabash Commons: Swiss asked to be allowed to complete site clean-up work. Swiss started
work on 8/11 and are scheduled to be finished by 9/11.
Northpointe: Rezone received 12-1 approval recommendation at the Area Plan Commission on
8/19. Grading work and erosion control corrections continue.



